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110441 Open 1&2 Updated capital cost estimate and Medium 6/17/2011 Chris Hormish
cash flow to NPPD for review. /31/2011 Sargent & Lundy LLC
110442 Open 1&2 Updated project schedule and Medium /17/2011 Chris Hornish
identifications for long lead-time items 8/31/2011 Sargent & Lundy LLC
to NPPD for review.
11 0443 Open 1&2 Subrmit wet FGD technical Medium 6/17/2011 Chris Hornish
specifications suitable for bid 9/30/2011 Sargent & Lundy LLC
purposes.
110444 Open 1&2 Submit {D fans and motors technical Medium 86/17/2011 Steve Pasimeni
specifications suitable for bid 10/31/2011 Sargent & Lundy LLC
purposes.
110445 CQpen 1&2 Submittal of all remaining deliverables Medium 6/17/2011 Paul Hoornaert
completion of work. 3/31/2012 Sargent & Lundy LLC
110446 Open 1&2 Schedule of the balance of the restart Medium 8/17/20114 Chris Hornish Schedule issued ~ 07-28-11;
activities. 125/2011 Sargent & Lundy LLC keep open pending any NPPD
comments/feedback.
110449 Open 1&2 Revised material of construction white Medium 6/30/2011 A 811/2011 Wayshalee Patel Matertal Vhite Paper issued
paper to NPPD for comment. 772212011 Sargent & Lundy LLC 08-11-11 (Ref. NPPD-8L-029¢);
incorperated comments received
on 08-11-11 paper.
Revised white paper addressing
NFPD comments will be issued
08-31-11.
110451 Open 1&2 Prepare water balance for NPPD Medium 6/30/2011 Wayshalee Patel Submitted 07-20-11.
comment - For FGD. 7/29/2011 Sargent & Lundy LLC NPPD comments issued
08-24-11
110452 Open 14&2 Advise NPPD if previcus study work Medium 6/30/2011 A 8/11/20%11  Wayshalee Patel Response issued 08-11-11 (Ref.
looked at new PJFF with dry FGD 8/5/2011 Sargent & Lundy LLC NPPD-8L-0297).
compared to reinforcement of existing S&L to revise to include adders
paghouses. on the new spray drver/PJFF
cost estimate.
NPPD comments issued
08-22-11 (#289). Reissue
08-15-11.
11 0453 Open 1&2 Provide NPPD with summary level Medium 6/30/2011 Wayshalee Patel
talking points as to why wet FGD was G/2/2011 Sargent & Lundy LLC

selected over dry FGD.
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110465 Open 1&2 Establish a date for Don Muhle to Medium /4/2011 John Meacham Don's visit tentatively set for mid-
Chicago to work on overall bid Nebraska Public Power Sept. (09-14-11/09-15-11}.
document organization. District

110486 Open 1&2 NPPD's GGS Rail quote - Confirm the Medium 8/16/2011 Bob Nitsch 2008 price level.

Price Level Year. Nebraska Public Power
District

11 0489 Open 1&2 Prepare a list of questions/issues Medium 8/16/2011 Chris Hornish CC: JMM, Linda H, Don Mukhle.
regarding commercial portion of bid 8/18/2011 Sargent & Lundy LLC List issued 08-17-11: conference
documents; issue to Bob Nitsch prier call 08-22-11 to discuss.

o Don Muhle/linda H/S&L Chris to submit additional
conference call (Ref: Al 0465). guestions regulady as they
arise.

110471 Open 1&2 Provide Bob Nitsch with Scope Medium 8/18/2011 Wayshalee Patel VWhat are the options; what
Document to address CEMS for pm Sargent & Lundy LLC equipment is required; where do
and HCI (Utility MACT). monitoring devices need o be

located. Does existing chimney
have the necessary
penetrations?

Paul Farber to provide input to
WAP.

Chris H - Make sure new
chimney spec includes the
necessary penetrations.

110472 Open 1&2 Raview if galvanizing is suitable for Medium 8/16/2011 Dave Sioat
FGD area environment. For grating, Sargent & Lundy LLC
base would be galvanized with option
for FRP.
110473 Open 1&2 White paper on CEMS requirements Medium 8/16/2011 ¥ S Lin Retated to Al #0471 (Utility
for MPCE equipment additions. Also, Sargent & Lundy LLC MACT); this Al covers the MPCE
determine if existing CEMS equipment equipment additions.
could be reusad Bob Nitsch will provide
information on the existing
CEMS.
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110474 Open 1&2 S&L to advise if S&L has seen an Medium 8/18/2011 Wayshalee Patel Fuel Tech has suggested to
SNCR and SCR operating in tandem. Sargent & Lundy LLC NPPD that this configuration
might be beneficial.
110475 Open 142 JMO o talk to NPPD on capitat cost Medium 8/18/2011 Jack Daly Jack can call John M. if needed
estimate and market conditions when Sargent & Lundy LLC to understand John's
at NPPD 08-08-11. expectations.
110476 Open 14&2 Provide S&L with Plant Scherer trip Medium 8/18/2011 Bob Nitsch
report. Nebraska Public Power
District
110477 Qpen 1&2 Input to FGD Spec: Provide NPPD Medium /2212011 Chris Hornish Ref: 08-22-11 Bob Nitsch, Don
with sampie language and guidance Sargent & Lundy LLC Muhte conference cail.
on § amounts regarding L/Ds. issuad to NPPD for comment
08-24-11.
110478 Open 1&2 Input to FGD Spec: Provide NPPD Medium 8/22/2011 Chris Hornish Ref: 08-22-11 Bob Nitsch, Don
with S&L recommendations with Sargent & Lundy LLC Muhte conference call.
regards to FGD island completion issued to NFPD for comment
milestones. 08-24-11.
11 0479 Open 1&2 input to FGD Spec: Contract Medium 8/22/2011 Bob Nitsch Ref. 08-22-11 Bob Nitsch, Den
Dosument Rule #10 - NPPD to advise Nebraska Public Power Muhte conference call.
on what drawing hard copies shouid District
be submitted by contractor in addition
to electronic format.
11 0480 Open 1&2 Input to FGD Spec: Contract Medium 8/2212011 Bon Muhle Ref: 08-22-11 Bob Nitsch, Don
Document Rule #13 - NPPD to advise Nebraska Public Power Muhte conference call.
if taxes are to be included by EPC District
contractor and if so on what (i.e.,
equipment, material, labor?)
11 0481 Open 1&2 Input to Supply Only Specs: Need a Medium 8/22/2011 Don Muhle Ref: 08-22-11 Bob Nitsch, Don
better definition of F.O.B. (e, who Nabraska Public Power Muhie conference cail.
takes ownership of equipment and District
materiat and whenj?
110482 Open 1&2 Input to FGD Spec: OCIP vs. Mediurm 8/22/2011 John Meacham Ref. 08-22-11 Bob Nitsch, Don
contractor provided insurance. Nebraska Public Fower Muhte conference call.
District Previcusly discussed on MPCE
study work (2008/2009
timeframe}).
110483 Open 1&2 Input to FGD Spec: Basis for release Medium /22720114 Bob Nitsch Ref: 08-22-11 Bob Nitsch, Don

of retainage.
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